

## Amendment 207

### To the Contract for the Design, Implementation, Operation and Maintenance of the Regional Fare Coordination System

This Amendment 207 to the Contract for the Design, Implementation, Operation and Maintenance of the Regional Fare Coordination System is entered into this 4<sup>th</sup> day of June, 2012, by and between Vix Technology (USA) Inc. (formerly known as ERG Transit Systems (USA) Inc), a California corporation and wholly owned subsidiary of Vix Mobility Pty Ltd, an Australian corporation, (hereinafter referred to as the "Contractor") and each of the following seven public transportation agencies (hereinafter referred to individually as an "Agency" or collectively as the "Agencies"):

1. Central Puget Sound Regional Transit Authority ("Sound Transit")
2. King County ("King County")
3. Kitsap County Public Transportation Benefit Area ("Kitsap Transit")
4. Pierce County Public Transportation Benefit Area ("Pierce Transit")
5. Snohomish County Public Transportation Benefit Area ("Community Transit")
6. City of Everett ("Everett")
7. State of Washington, acting through the Washington State Department of Transportation, Washington State Ferries Division ("WSF")

#### Recitals

- A. Effective April 29, 2003, each of the Agencies and the Contractor entered into Contract #229944 ("Contract") to implement a Regional Fare Coordination System ("RFC System") to establish a common fare system utilizing smart card technology. The Contractor is responsible for the development, implementation, operation and maintenance of the RFC System as specified in the Contract.
- B. The Agencies and the Contractor desire to amend Section VI of Exhibit 9, Price Schedule Special Programs, to implement a CName change for two websites managed by Sound Transit (ST), Orcacard.com and Orcacard.biz. This work is more fully described in Change Request CR-071521 *CName Change for Orcacard.com and Orcacard.biz v3.0*.
- C. The parties agree that the work necessary to implement the CName change will be performed and compensated as described below.

## Section 1.0 Description of Work

In order to support ST's hosted email transition from BPOS-S to Office 365, the Contractor will perform all the work necessary to implement the CName change. The Contractor will:

1.1 Implement changes to the DNS server as described below:

Type	Service Protocol Port	Name	Target
Weight Priority TTL			
CNAME		Autodiscover.Orcacard.com	Autodiscover.outlook.com
CNAME		Autodiscover.Orcacard.biz	Autodiscover.outlook.com

## Section 2.0 Schedule

2.1 The Contractor will complete the Work described in Section 1.0 on May 21, 2012.

NOW, THEREFORE, in consideration of the mutual covenants contained herein, the sufficiency of which is hereby acknowledged, the Parties hereby agree to amend the Contract as follows:

## Section 3.0 Compensation Changes

Section VI (Implementation) of Exhibit 9, Price Schedule, is hereby amended to read as follows:

## VI. IMPLEMENTATION

### SPECIAL PROGRAMS

<b>LUMP SUM COST</b>
--------------------------

Amendment No. 207

To perform the work necessary to implement the CName change for Orcacard.com and Orcacard.biz	
<b>TOTAL</b>	<b>\$319</b>

#### Section 4.0 Other Terms and Conditions

All other provisions of the Contract not referenced in this Amendment Two hundred and seven shall remain in effect.

IN WITNESS WHEREOF, authorized representative of the Agencies and the Contractor have signed their names in the spaces provided below.

**Vix Technology (USA) Inc.**

By: \_\_\_\_\_

Its: \_\_\_\_\_

Date: \_\_\_\_\_

*[Signature]*  
GENERAL MANAGER  
5/31/12

**The Agencies**

By: \_\_\_\_\_

Their: \_\_\_\_\_

On behalf of the Agencies

Date: \_\_\_\_\_

*Candace Carlson*  
Operations Manager  
June 4, 2012